

Sample Implementation Timeline

This sample timeline for implementation of EMR with custom templates, e-Rx, Dragon voice recognition, and electronic encounter forms/orders and conversion of paper charts is 60-120 days. Actual time for implementation is dependent on provider and office manager participation and availability.

Phase 1

- Planning options
- Financing
- Ordering

Phase 2

- Install and Configure Hardware/Network
- Purchase and install software
- Complete site assessment
- Initial Provider Meetings

Phase 3

- PMSI Creating Templates
- Voice Dictation Training/Configuration
- Office staff begins utilizing less-impact features
- Begin configuring Lab/Demographic Interfaces
- Begin Data Conversion

Phase 4

- Providers start using Templates
- E-Rx Implementation/Training

Phase 5

- Issue resolution
- Follow-up
- Continue Data Conversion
- Additional Real-time template changes
- Configure/Implement Electronic Encounter forms

Phase 6

- On-going support
- Complete data conversion